Merritt Parkway
Fairfield / Trumbuli

Resurfacing, Safety Improvements and Enhancements on
Conn. Rte. 15




Time Line
Project ScheduleJuly 2009 to June 2012.

July 2009
May 2011

Phase 1 Outside Shoulder Work

June 2012

Phase 2 Median Work

Mill River Bridgei performed in 5 overlapping stages




Job Overview Operations to Date

¢ Clearing, Tree Removal

¢ Invasive Species Removal
¢ Bridge over Mill River

¢ Milling and Paving

¢ Shoulder Improvements

¢ Drainage Improvements

¢ Historic Bridges Testing
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Bridge over Mill River

Dewatering

Control of Flow
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Bridge over Mill River

Micro Piles

Install Test Pile

Load Test



